9/28/2006

ADVERTISEMENT SCHEDULE CHANGES (SEPTEMBER 2006 - AUGUST 2007)*

Project

Previous Ad Date

Revised Ad Date

Explanation

Plaistow-Kingston 10044J

September 19, 2006

October 17, 2006

Additional time is needed to compile the necessary
environmental information (i.e. abatement information) for the
demolition contract.

Salem-Manchester 10418S

September 19, 2006

October 17, 2006

Additional time is needed to compile the necessary
environmental information (i.e. abatement information) for the
demolition contract.

Salem-Manchester 13933B

On-shelf

September 19, 2006

Project added to the program from the FY06 on-shelf list due
to additional federal funds received (federal-aid redistribution).

Bath-Littleton 13427

October 3, 2006

November 14, 2006

Additional time is required to resolve design related issues.

Bow-Hopkinton 14609

October 24, 2006

December 5, 2006

Additional time is needed to coordinate and revise the
pavement treatment.

Portsmouth 14503

October 24, 2006

November 28, 2006

Additional time is needed to address expended scope of work
and coordinate utility and geotechnical issues.

Hampton 80285R

January 2, 2007

January 16, 2007

Additional time is needed to coordinate the design work with
Public Works.

District Resurfacing Projects
14761 through 14766

April 3, 2007

February 6, 2007

Projects advanced to a more attractive advertisement period
for pavement resurfacing projects.

Hampton-Rochester 14521

March 6, 2007

February 6, 2007

Project advanced to coincide with advertisement period for
District resurfacing projects.

Nashua-Merrimack-Hooksett
14520

March 6, 2007

February 6, 2007

Project advanced to coincide with advertisement period for
District resurfacing projects.

Walpole 14540U

April 10, 2007

January 22, 2008

Additional time is needed to hold a Public Hearing and secure
the necessary ROW for the project.

* Municipally Managed projects are not included in the above list
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NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

Fiscal Year

2006

Print Date: 09/28/06

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
October 2005
Contact Person: David Scott, phone 271-2731
SANBORNTON - BELMONT US 3, MOSQUITO BRIDGE DECK 04-Oct-05 $3,443,300 $2,754,700
14150 REPLACEMENT OVER LAKE WINNISQUAM - low-bid
X-A000(214) 031/073
Contact Person: Chris Waszczuk, phone 271-6675
BERLIN NH 110, RECONSTRUCT GREEN STREET AND ~ 11-0¢t-05 $4,391,400 $3,294,200
12958 ST. LAWRENCE & ATLANTIC RR OVERPASS low-bid
MGE-STP-X-5045(009) STRUCTURE
Contact Person: Jerry Zoller, phone 271-2731
PETERBOROUGH SHARON ROAD, PAINT BRIDGE OVER 18-Oct-05 $163,800 $0
s CONTOOCOOK RIVER - 071/054 iouebic
Contact Person: Steve Liakos, phone 271-3921
SALEM - WINDHAM - LONDONDERRY 93, EMERGENCY INSTALLATION OF DEBRIS  18-0ct-05 $229,500 $206,600
14435 NETTING UNDER SELECTED MAINLINE & RAMP low-bid
X-A000(384) BRIDGES
Contact Person: Bob Landry, phone 271-3725
WALPOLE NH 123, DEMOLITION & REMOVAL OF 21-Oct-05 $213’890 $0
145401 COLLAPSED BRIDGE OVER COLD RIVER - low-bid
079/067, DEBRIS REMOVAL, & DISPOSAL
RESPONSE ASSISTANCE RELATED TO
OCTOBER 2005 FLOODING
Contact Person: Ram Maddali, phone 271-2107
ORFORD RESTORATION OF HISTORIC VILLAGE MALL ~ 22-0¢t-05 $29,800 $23,800
13900 WALK: RECONSTRUCT THE ORIGINAL low-bid
X-A000(101)
o _ WALKWAY FOR APPROXIMATLY 3290 LF
Municipal Managed, Town Wil SOUTH FROM THE UPPER END OF THE
Advertise! ORFORD COMMON TO AN ACCESS ROAD
LEADING TO THE SCHOOL GROUNDS [02-
48TE]
Contact Person: Mike Fudala, phone 271-2524
STODDARD NH 9, LEVEL & 1.5" OVERLAY FROM 25-Oct-05 $3,642,300 $2,913,800
14369 EASTERLY LIMIT OF THE NELSON - iouebic
%-A000(335) STODDARD BYPASS, EAST APPROX 5.0
MILES TO THE LIMIT OF THE 2003 FEDERAL
RESURFACING PROJECT [Federal Resurfacing
Program]
October Monthly Total $12,113,900 $9,193,100
November 2005
Contact Person: Bob Landry, phone 271-3725
BATH - LISBON BUILDING DEMOLITION - PARCEL 63 08-Nov-05 $45,100 $36,100
104251 low-bid
X-A000(422)
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Fiscal Year

2006

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
November 2005
Contact Person: Donald Ly ford, phone 271-2165
MADISON - CONWAY BUILDING DEMOLITION - PARCELS 002 AND 08-Nov-05 $110,500 $88,400
14555 282 low-bid
X-A000(423)
Contact Person: Jerry Zoller, phone 271-2731
Vl’f;’;‘ ER NH 103, PAINT BRIDGES OVER WARNER 08-Nov-05 $2|20':;%O $0
RIVER - 145/053 & 144/056 ow-bi
November Monthly Total $375,900 $124,500
December 2005
Contact Person: Alex Vogt, phone 271-2230
I-;-L;ggON - LONDONDERRY NH 102, WEST ROAD & ROBINSON 06-Dec-05 $l,6|64,k5)%0 $0
INTERSECTION IMPROVEMENTS: WIDEN FOR ow-bi
TURN LANES, SIGNALS, & TRUCK LANE
December Monthly Total $1,664,500 $0
First Quarter Total $14,154,300 $9,317,600
January 2006
Contact Person: David Scott, phone 271-2731
l\;l_(:(l)\IQIZOE, NH - BARNET, VT McINDOES STREET, BRIDGE REHABILITATION 03-Jan-06 $1’?89'E%0 $1,383,800
OVER CONNECTICUT RIVER - 081/106 ow-bi
A000(336)
JanuaryMonthly Total $1,989,600 $1,383.800
February 2006
Contact Person: Pete Stamnas, phone 271-3909
i%gf;):RD US 3, LANDSCAPING KILTON ROAD, US 3, 07-Feb-06 $l|65,k53%0 $132,400
TP 5037(008 BERM ALONG NH 101 ON RAMP, DRAINAGE ow-bi
-X-5037(008) BASINS
Contact Person: Subramanian Sharma, phone 271-2291
’\ii\zl\ééONDON TO ENFIELD -89, UPDATE SIGNING FROM EXIT 14 TO 12, 07-Feb-06 $2|39,2%0 $215,500
A6 EXCLUDING THE RECENT EXIT 12A & W=D
- (261) SPRINGFIELD REST AREA. WILL ALSO
INCLUDE THE INTERCHANGES & APPROACHES
TO THE LIMITS OF THE JUNCTION SIGNS
[Update Signing On State Sy stem]
Contact Person: Mike Fudala, phone 271-2524 b
(ig;\ls(;ORD - CANTERBURY 1-93, INLAY TRAVELED WAY (PAVEMENT & 14-Feb-06 $3,17>43,§(le0 $3,009,100
N ADDO(2T BRIDGE WORK) FROM EXIT 17 TO NORTH OF ow-bi
- (279) EXIT 18 (ALSO INCLUDES BRIDGE JOINT
WORK ON SELECTED BRIDGES FROM
CONCORD TO WOODSTOCK) [Interstate
Pavement Preservation Program]
Contact Person: Mike Fudala, phone 271-2524
KEE;;E - MILFORD NH 101, UPGRADE GUARDRAIL / TERMINAL ~ 14-F€b-06 $l’?44'g%0 $1,475,700
UNITS FROM OPTICAL AVE TO NH 101A ow-bi
X-A000(061)

Print Date: 09/28/06

(MILFORD) [Fed Aid Guardrail Improvement
Program]
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Fiscal Year

2006

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
February 2006
Contact Person: Subramanian Sharma, phone 271-2291
WINCHESTER NH 10, REPLACEMENT OF EXISTING SPAN 14-Feb-06 $116’190 $0
14360 WIRE SIGNAL AT INTERSECTION OF NH 119 & low-bid
ELM ST
Contact Person: Mike Fudala, phone 271-2524
SUTTON 1-89, SB SOUTH OF EXIT 10; REMEDIAL ROCK 28-Feb-06 $3'948'690 $3,553,700
14328A WORK, INCLUDING ROADWAY low-bid
A000(322) RECONSTRUCTION. ALSO INCLUDED IS
PAVEMENT INLAY ON SB FROM MM 22 TO
23.6 [Interstate Maintenance & Interstate
Pavement Preservation Program]
FebruaryMonthly Total $9,657,700 $8,386.400
March 2006
Contact Person: Mike Fudala, phone 271-2524
CANAAN - DORCHESTER NH 118, START APPROX 3.000' NORTH OF 07-Mar-06 $1,249,7_00 $0
14478 NORTH LARY RD IN CANAAN AND CONTINUE low-bid
NORTH 2.8 MILES TO 2,000' NORTH OF THE
CANAAN/DORCHESTER T/L; RECLAIM\PAVE
1500' & OVERLAY REMAINDER
Contact Person: Steve Liakos, phone 271-3921
HOOKSETT PINE STREET, BRIDGE REHABILITATION OVER  0/-Mar-06 $857,700 $0
13715 1-93/ F.E.E.T. - 069/162 low-bid
Contact Person: John Corcoran, phone 271-2291
PORTSMOUTH - MILTON SPAULDING TPK & 1-5, INSTALLATION OF 07-Mar-06 $1,278,390 $0
14232 EMERGENCY REFERENCE MARKERS ON low-bid
SPAULDING TPK AND REPLACE 2 OVERHEAD
SIGN STRUCTURES ON 1-95 IN PORTSMOUTH
Contact Person: Mike Fudala, phone 271-2524
GORHAM NH 16, PAVEMENT REHABILITATION & 14-Mar-06 $4,258,3QO $3,406,700
14204 SAFETY WORK, BEGINNING JUST SOUTH OF low-bid
%A000(238) US 2 INTERSECTION, PROCEEDING NORTH
APPROXIMATELY 3.8 MILES TO THE BERLIN
T/L [Federal Resurfacing Program]
Contact Person: Mike Fudala, phone 271-2524
ALBANY NH 112, ROADWAY REHABILITATION AND 21-Mar-06 $2,977,200 $2,640.600
136328 WIDEN SHOULDERS TO 4' AND OTHER low-bid
%A000(190) SAFETY IMPROVEMENTS FROM 1.0 MILES
EAST OF THE ROCKY GORGE PARKING AREA
EAST 1.0 MILES TO THE WEST END OF THE
RECENT LOWER FALLS PROJECT
Contact Person: Eric Thibodeau, phone 271-3151
RESURFACING DISTRICT 3 VARIOUS, RESURFACING (PAVER SHIM, 1" 24-Mar-06 $2,774,6_oo $0
14583 HBP) OF VARIOUS ROUTES AND OTHER low-bid
) RELATED WORK IN DISTRICT 3
One Contract With Force Account
13749
Contact Person: Nasser Yari, phone 485-3806
HAMPTON / PORTSMOUTH / DOVER - VARIOUS, RESURFACING OF 1-95 FROM 24-Mar-06 $2,155,3_00 $0
Fi‘:gz"z'ESTER SHERBURNE RD TO SPAULDING TURNPIKE low-bid

Print Date: 09/28/06

(PORTSMOUTH), SPAULDING TURNPIKE
SOUTH OF ROCHESTER T/L THRU TOLLS, EXIT
9 RAMPS (DOVER), EXIT 15 INTERCHANGE
(ROCHESTER)
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Fiscal Year

2006

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
March 2006
Contact Person: Nasser Yari, phone 485-3806
I\JI-,:;I)-;UA/ MERRIMACK / HOOKSETT FEET. RESURFACING OF FEET BETWEEN EXIT 24-Mar-06 $1,?38,i%0 $0
4 AND EXIT 5 (NASHUA), FROM SOUHEGAN ow-bi
RIVER TO BEDFORD T/L, EXIT 10 AND 12
RAMPS
Contact Person: Eric Thibodeau, phone 271-3151
RlliiglRFAcmG DISTRICT 1 VARIOUS, RESURFACING (PAVER SHIM, 1" 24-Mar-06 $2,2|81,E%0 $0
HBP) OF VARIOUS ROUTES & OTHER owsoi
RELATED WORK IN DISTRICT 1
Contact Person: Eric Thibodeau, phone 271-3151
R’lligé,lzRFACING DISTRICT 2 VARIOUS, RESURFACING (PAVER SHIM, 1" 24-Mar-06 $2,3|>23,g_0d0 $0
HBP) OF VARIOUS ROUTES AND OTHER ow-bi
RELATED WORK IN DISTRICT 2
Contact Person: Eric Thibodeau, phone 271-3151
RligéJ‘lRFACING DISTRICT 4 VARIOUS, RESURFACING (PAVER SHIM, 1" 24-Mar-06 $2,1|07,k3)%0 $0
HBP) OF VARIOUS ROUTES AND OTHER W=D
RELATED WORK IN DISTRICT 4
Contact Person: Eric Thibodeau, phone 271-3151
Rliié.gRFACING DISTRICT 5 VARIOUS, RESURFACING (PAVER SHIM, 1" 24-Mar-06 $2,Ffo7,z_c;o $0
HBP) OF VARIOUS ROUTES AND OTHER ow-hi
RELATED WORK IN DISTRICT 5
Contact Person: Eric Thibodeau, phone 271-3151
R;_IZ?:GSRFACING DISTRICT 6 VARIOUS, RESURFACING (PAVER SHIM, 1" 24-Mar-06 $2,3|81,;%0 $0
HBP) VARIOUS ROUTES AND OTHER ow-bi
RELATED WORK IN DISTRICT 6
Contact Person: Mike Fudala, phone 271-2524
"1'2';(::'\‘ NH 112, PAVEMENT & GUARDRAIL WORK; 28-Mar-06 $?69'29do $695,600
AODO(462 OVERLAY EXISTING PAVEMENT TO W=D
) (462) PRESERVE THE RIDING SURFACE FROM
HANCOCK BROOK, 3.76 MILES EAST TO THE
LIVERMORE T/L (FY 2006 FEDERAL
RESURFACING PROGRAM)
March Monthly Total $29,860,600 $6.742,900
Second Quarter Total $41,507,900 $16,513,100
April 2006
Contact Person: John Corcoran, phone 271-2291
“Q'ZQQ%EESTER - CONCORD 1-93 & 1-293, REPLACE SIGNS & 3 OVERHEAD 04-Apr-06 $5|44'f)%0 $0
SIGN STRUCTURES (OHSS) AND REMOVE 2 WD
OHSS; OHSS LOCATIONS ARE AT 1-293 EXIT
4 AND |-93 EXIT 11 & 14
Contact Person: Ram Maddali, phone 271-2107
'1;22"5““ HIGHLAND STREET, IMPROVEMENT PROJECT, O4-APr-06 $1'2|88'g%0 $823,900
PHASE 3: CONSTRUCT 4200 LF OF 6' WIDE ow-hi
X-A000(103) .
. ) SIDEWALK AND 8' SHOULDERS [02-52TE]
Municipal Managed, Town Will
Advertise!
Contact Person: Ram Maddali, phone 271-2107
PgEZTEMOUTH NH 1B, RECONSTRUCTION OF NEW CASTLE 08-Apr-06 $3'3;§V5V'2%0 $2,481,000

STP-X-5379(027)

Municipal Managed, City Will Adv ertise!

Print Date: 09/28/06

AVE (NH 1B) FROM MARCY STREET TO
BRIDGE OVER PISCATAQUA RIVER INLET

2006 Page 4 of 9



Fiscal Year

2006

13095
BRS-HP-STP-TE-X-000S(332)
Municipal Managed, Town Will

Adv ertise!

Print Date: 09/28/06

NH 135, REHABILITATION OF WOODSVILLE
COVERED BRIDGE - 072/063 [98-74TE]
[Section 1602 - Designated Project; Demo Id
NHO020]

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
April 2006
Contact Person: Subramanian Sharma, phone 271-2291
WOODSTOCK - LINCOLN .93, EXIT 32, REPLACEMENT OF EXISTING 11-Apr-06 $358,400 $0
14361 SIGNAL SYSTEM & MINOR RAMP WORK TO low-bid
FORMALIZE LANE USEAGE @ INTERSECTION
OF NH 112
Contact Person: Mike Fudala, phone 271-2524
SULLIVAN - STODDARD NH 9, BEGIN AT CENTRE STREET IN SULLIVAN 11-APr-06 $2,247,800 $1,798,200
14599 EAST 4.5 MILES TO GRANITE LAKE ROAD IN low-bid
X-A000(459) STODDARD; LEVEL AND 1.5" OVERLAY WITH
SPOT INLAY S [Statewide Federal Resurfacing
Program]
Contact Person: Ram Maddali, phone 271-2107
SWANZEY NH 32 / SAWYER'S CROSSING ROAD, 14-Apr-06 $96,300 $77,000
13904 CONSTRUCT 1600' SIDEWALK ALONG NH 32 low-bid
X-A000(105) , FROM EXISTING SIDEWALK AT SILVER
Ad“\f‘;rr‘t'ics'zf" Managed, Town Will BRIDGE TO THE NORTHEASTERLY SIDE OF
: NEIGHBORS STORE; CONSTRUCT
APPROXIMATELY 1400' SIDEWALK FROM
SILVER BRIDGE TO EXISTING SIDEWALK @
SAWYERS CROSSING RD (TOTAL LENGTH
3000 LF) [02-57TE]
Contact Person: Mike Fudala, phone 271-2524
LEE NH 152, RELOCATION OF HIGH STREET 18-Apr-06 $264,700 $0
14387 FURTHER WEST TO IMPROVE THE low-bid
) INTERSECTION OF NH 125/ NH 152
One Contract With 14452
Contact Person: Mike Fudala, phone 271-2524
STRATHAM / EPPING - LEE NH 33/ NH 125, NH 33: FROM NH 108 EAST 2 18-APr-06 $2,359,400 $1,887,500
14452 MILES TO NHTI DRIVE & NH 125: FROM NH 87 low-bid
X-A000(392) ) 3.1 Ml NORTH TO NH 152 [FY 2006 Federal
One Contract With 14387 .
Resurfacing Program]
Contact Person: Alex Vogt, phone 271-2230
BEDFORD - MANCHESTER - AIRPORT ACCESS ROAD. IMPROVE ACCESS  18-APr-06 $269,800 $215,800
LONDONDERRY FROM F.E.E.T. TO MANCHESTER AIRPORT low-bid
115128 AND SURROUNDING AREA - ROW
A000(203) DEMOLITIONS
Contact Person: Ram Maddali, phone 271-2107
GORHAM MULTI-MODAL ROUTE, CONSTRUCT MULTI- 18-Apr-06 $700,700 $560,600
12279 MODAL PATH CONNECTING US 2 AND NH 16
STP-TE-X-000S(162) ) SOUTH OF THE ST. LAWRENCE & ATLANTIC
Municipal Managed, Town Wil RAILROADS [94-22TE] & [98-71TE]
Adv ertise!
Contact Person: Ram Maddali, phone 271-2107
MEREDITH WAUKEWAN STREET. WAUKEWAN 18-Apr-06 $87,700 $70,100
13899 SIDEWALK AND MULTI-USE PATHWAY: low-bid
X-A000(100) , CONSTRUCT 5' WIDE SIDEWALK WITH
A d'\\i";rr‘t'fs'gf" Managed, Town Wil GRANITE CURB FOR APPROXIMATELY 3110
: LF ON WAUKEWAN STREET; CONSTRUCT 6-
8' WIDE MULTI USE PATH FOR
APPROXIMATELY 2650 LF LOCATED ALONG
THE NHDOT RAIL CORRIDOR [02-39TE]
Contact Person: Bob Landry, phone 271-3725
HAVERHILL - BATH 21-Apr-06 $1,300,100 $1,040,100
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Fiscal Year

2006

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
April 2006
Contact Person: Mike Fudala, phone 271-2524
HILLSBOROUGH - HENNIKER US 202/ NH 9, PAVEMENT REHAB AND 25-Apr-06 $3,272,900 $2,618,300
14447 ROADWAY WORK FROM 1200 FT WEST OF low-bid
%-A000(387) THE HILLSBOROUGH / HENNIKER T/L
PROCEEDING EAST APPROX. 4.5 MILES TO
RUSH ROAD IN HENNIKER [Federal
Resurfacing Program]
Contact Person: Mike Fudala, phone 271-2524
STATEWIDE CRACK SEAL VARIOUS, CRACK SEAL THE STATE 25-Apr-06 $239,000 $191,200
14595 NUMBERED ROUTES INCLUDED IN THE 2001 low-bid
X-A000(455) FEDERAL RESURFACING PROGRAM
April MonthlyTotal $16,395,400 $11,763,700
May 2006
Contact Person: Bob Landry, phone 271-3725
ALSTEAD NH 123, DESIGN, MANUFACTURE & DELIVER 1 °02-May-06 $88,000 $70,400
14541G PRECAST CONCRETE BOX CULVERT FOR low-bid
%-A000(470) BR# 111/129 OVER WARREN BROOK.
INSTALLATION NOT INCLUDED. (FUNDING IS
FHWA-ER) PE & ROW IS UNDER 14540M [Oct
2005 Floods]
Contact Person: Ram Maddali, phone 271-2107
KENSINGTON KENSINGTON TOWN CENTER 12-May -06 $142,300 $71,200
13908 ENHANCEMENTS: LANDSCAPING, STONE
X-A000(109) _ WALL, AND BIKE/PEDESTRIAN
Municipal Managed, Town Wil IMPROVEMENTS TO PARKING LOT IN TOWN
Advertise! CENTER [02-30TE]
Contact Person: Bob Landry, phone 271-3725
ALSTEAD NH 123, INSTALL CULVERT AND CONSTRUCT ~ 23-May-06 $267,200 $213,700
14541H APPROACHES OVER WARREN BROOK - low-bid
%A000(471) 111/129 (Funding is FHWA-ER) PE & ROW IS
UNDER 14540M [Oct 2005 Floods]
Contact Person: Nasser Yari, phone 485-3806
HOOKSETT CENTRAL TPK, MAINTENANCE BUILDING 30-May -06 $357,900 $0
80272R HEATING SYSTEM REPLACEMENT low-bid
Public Works Adv ertisement.
Contact Person: Mike Fudala, phone 271-2524
HOPKINTON - WARNER / SUNAPEE - -89, CRACK SEAL PAVEMENT: EXITS NORTH  30-May-06 $283,600 $255,300
LEBANON 6.5 Ml TO EXIT 7; EXIT 12A NORTH 7.2 MI TO low-bid
14608 EXIT 20 IN GRANTHAM [Interstate Maintenance
%-A000(465) & Interstate Pavement Preservation Program]
May Monthly Total $1,139,000 $610,600
June 2006
Contact Person: Alex Vogt, phone 271-2230
BEDFORD - MANCHESTER - NH 3A & SOUTH RIVER ROAD. BUILDING 20-Jun-06 $48,000 $38,400
LONDONDERRY DEMOLITIONS: NH 3A IN MANCHESTER, low-bid
11512M PARCEL #28 FORMER KING PROPERTY & 413
%-A000(468) SOUTH RIVER ROAD, IN BEDFORD, PARCEL
#85, FORMER IENTEIL PROPERTY
Contact Person: Steve Liakos, phone 271-3921
STATEWIDE BRIDGE, SNOW FENCE INSTALLATION ON 27-Jun-06 $288,100 $0
14480 low-bid

Print Date: 09/28/06

VARIOUS BRIDGES (38) IN DISTRICTS 1 AND 3
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Fiscal Year

2006

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
June 2006
Contact Person: Andrew O'Sullivan, phone 485-3806
TURNPIKES GUARDRAIL REPAIR 27-Jun-06 $128,690 $0
14628 low-bid
June MonthlyTotal $464,700 $38,400
Third Quarter Total $17,999,100 $12,412,700
July 2006
Contact Person: Ram Maddali, phone 271-2107
’\iﬁg‘gUA RESTORE UTILITY BRIDGE OVER NASHUA 06-Jul-06 $9:67,2%0 $661,500
TP X 5315(057 RIVER TO ACCOMMODATE PATHWAY ow-bi
“TE-X5315(057) . _ CROSSING [00-67TE]
Municipal Managed, City Will Advertise!
Contact Person: Nasser Yari, phone 485-3806
MILTON NH 16, SLOPE AND DRAINAGE REPAIRS D $344'390 $0
14660 low-bid
Contact Person: Nancy Mayville, phone 271-2107
ClIa:\s?I’EMONT- NEWPORT NH 11 & 103, RECONSTRUCTION FROM 18-Jul-06 $12,1I33,i9d0 $9,706,600
MGS.STP-NHS.F-XT-0141(023 URBAN COMPACT LINE TO KELLEY VILLE ow-hi
= A (023) BRIDGE, APPROXIMATELY 3.8 MILES
JulyMonthly Total $13,444,600 $10,368,100
August 2006
Contact Person: Ram Maddali, phone 271-2107
(igz‘siORD COMPLETE PEDESTRIAN CONNECTIONS FROM 08-Aug-06 $2|62'E%° $210,200
TP TEX5009(034 CONFERENCE CENTER TO MULTI-MODAL owsoi
v T | Y ( d) TRANSPORTATION CENTER & DOWNTOWN
unicipal Manage [00-16TE]
Contact Person: Ram Maddali, phone 271-2107
Bfgggg\‘ HILLSIDE AVENUE, REPLACEMENT OF OLD 12-Aug-06 $153,300 $122,600
SIDEWALKS [02-05TE]
X-A000(087)
Municipal Managed, City Will Advertise!
Contact Person: Nasser Yari, phone 485-3806
"éggGPSTF?N - HOOKSETT TURNPIKE, RE-ROOF TOLL PLAZA 22-Aug-06 $A|'19'z%° $0
ADMINISTRATION BUILDINGS & PLAZA W=D
) CANOPIES
One Contract with 14630
Contact Person: Nasser Yari, phone 485-3806
SlT4A6;§W'DE TURNPIKES, ANALY ZE ALL MAINLINE TOLL 22-Aug-06 $?11'E%0 $0
PLAZA CANOPIES FOR CURRENT SIGN ow-hi
One C ith BO268R LOADINGS AND STRUCTURAL CAPACITIES TO
ne Contract wit DETERMINE THE EXTENT OF POTENTIAL
MODIFICATIONS NEEDED
Contact Person: Nancy Mayville, phone 271-2107
'\ﬁ?sEeDlTH US 3, WIDEN & CONSTRUCT A ROUNDABOUT ~ 22-Aug-06 $2'1|2\‘A"'g%0 $1,748,600

F-%-0291(011)

Print Date: 09/28/06

AT THE PARADE ROAD (NH 106)
INTERSECTION
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Fiscal Year

2006

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
August 2006
Contact Person: Nancy Mayville, phone 271-2107
BlEz;TgNT US 3/ NH 11, RECONSTRUCTION AND 29-Aug-06 $7'9|’66'g%° $6,157,500
TP 0291012 WIDENING OF APPROXIMATELY 1900m IN Ow-bl
M (012) VICINITY OF THE BELKNAP MALL, NEW TURN
LANES AND SIGNALS [US 3 Corridor
Improvements]
Contact Person: Pete Stamnas, phone 271-3909
Sl,glﬁg/ll TO MANCHESTER 1-93, PARK & RIDE @ EXIT 5 (Londonderry) 29-Aug-06 $7,4|138,g%0 $3,462,700
A00O(210 [Part of 04-33CM] [Section 1702 - Designated ow-hi
(210) Project; Demo |d NH046] [Sister Demo Id NH064]
August Monthly Total $19,246,700 $11,701,600
September 2006
Contact Person: Bob Landry, phone 271-3725
Eﬁg}'fﬁ US 302, REPLACE BRIDGE OVER NHRR - 05-Sep-06 $10,119,200 $7,488,600
BRF-MGS-%-0321(023 188/123 & OVER SACO RIVER - 189/129 TO
) T (023) INCLUDE APPROACHES
Contact Person: Donald Ly ford, phone 271-2165
%2;5§§OOK NH 26, RECONSTRUCT FROM 3 MILES WEST 05-Sep-06 $9,501,900 $7,601,500
BRS-RS-X.0201(007 OF DIXVILLE T/L EASTERLY 2.5 MILES TO
Shaadl (007) INCLUDE REPLACEMENT OF BRIDGES:
202/059 OVER BALSAM POND OUTLET AND
201/062 & 177/068 OVER MOHAWK RIVER
Contact Person: Bob Landry, phone 271-3725
ﬁ%ig';' SWANZEY NH 9/10/12/101, INTERIM INTERSECTION 12-Sep-06 $4,393,500 $2,094,200
IMPROVEMENTS AT WINCHESTER STREET
A000(281)
One Contract With 103090
Contact Person: Bob Landry, phone 271-3725
K]EES:O- SWANZEY NH 9/10/12/101, INTERIM INTERSECTION 12-Sep-06 $1,241,800 $993,500
IMPROVEMENTS AT WEST STREET
A000(457)
One Contract With 10309H
Contact Person: Mike Fudala, phone 271-2524
iﬁ?&m NH 101, SLOPE STABILIZATION FROM MAY 19-Sep-06 $226,400 $179,100
2006 FLOODS
X-A000(491)
One Contract With 14625
Contact Person: Mike Fudala, phone 271-2524
FSGOZESETF 1-93 / 1-293, SLOPE AND DRAINAGE REPAIRS 19-Sep-06 $46,400 $0
AT INTERSECTIONS
One Contract With 14703
Contact Person: Pete Stamnas, phone 271-3909
S]_Agléigﬂg-ro MANCHESTER 1-03, REPLACE CROSS STREET BRIDGE - 19-Sep-06 $6,494,900 $5,323,500
089/052, AND APPROACHES (Salem)
A000(122)
Contact Person: Ram Maddali, phone 271-2107
'\fzflTON BOROUGH MOULTONBOROUGH NECK RD, 27-Sep-06 $418,200 $334,600
MOULTONBOROUGH PATHWAY PHASE Il -
X-A000(354)

Municipal Managed

Print Date: 09/28/06

CONSTRUCT 4' SHOULDERS ON BOTH SIDES
OF ROAD FOR APPROX 12,000' BETWEEN
HIGHWAY GARAGE RD AND KONA FARM RD
(Phase 2 of 3, Phase 1 is an Approved TE
Project (#13497) ) [04-38TE]
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Fiscal Year

2006

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
September 2006
Contact Person: Ram Maddali, phone 271-2107
61250H7AM RENOVATE AND CONVERT B&M DIESEL INTO ~ 28-Sep-06 $15,800 $12,600
Y. A000(347 TOURIST ATTRACTION / MUSEUM / THEATER:
I\_/I . .( | I\ZI dq1 RESTORE LOCOMOTIVE SHELL TO
unicipal Managed : HISTORICAL ACCURACY. DISPLAY / THEATER
/ SLIDE SHOW / MOVIE INSIDE. PROVIDE
VISITORS WITH HANDS ON SENSE OF
RUNNING A DIESEL LOCOMOTIVE. [04-20TE]
September Monthly Total $32,458,100 $24,027,600
Fourth Quarter Total $65,149,400 $46,097,300
Fiscal Year 2006 Total $138,810,700 $84,340,700

Print Date: 09/28/06
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